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U.S. ENVIRONMENTAL PROTECTION AGENCY

Region II

POLLUTION RE?QRi
DATE: March 17, 1986
TOo: C. Daggett, EPA

W. Librizzi, EPA
F. Rubel, EPA

Response and Prevention Branch J. Marshall, EPA

D. Karlen, ORC-SUP

(201) 548-8730 - Commercial & FTS ERD, EPA Washington

POLREP NO.:
INCIDENT NAME:

SITE/SPILL NO.:

POLLUTANT:

CLASSIFICATION:

SOURCE
WATER BODY:

1. SITUATION:

24 Hour Emergency (E-Mail)
‘ J. Berkowitz, NJDEP
J. Rogalski, NJDEP
S. Luftig, EPA
L. Diamond, ORC-SUP

Forty—one (41)
Duane Marine
20
Contaminated 0il, Drums, and Tanks

. Potential Major

Duane Marine, 26 Washington Street,
Péerth Amboy, New Jersey '
Arthur Kill

A. Same as stated in previous POLREP.

2. ACTION TAKEN:

¥
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A. During the period of March 10, 1986, through March 14,
1986 cleanup activities were continued by ENSCO on Tank

#27.

B. On Monday and Friday, March 10 and 14, 1986, ENSCO
made a total of five (5) shipments of PCB contaminated
sludge from Tank #27. A total of 318 drums of PCB con-
taminated sludge were shipped weighing approximately
175,080 pounds. One of the five (5) shipments made on
Friday, March 14, 1986, also contained 46 drums of flam-
mable liquid waste weighing approximately 25,300 pounds.
The shipments were made to ENSCO, Inc., Eldorado, Arkansas

(EPA ‘I'aD.

#ARD069748192) under Manifest Numbers AR83691,

AR83694 through AR83696, and AR83700.
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C. The soll cleanup activity of this site is under review.
The responsible party wotrk order calls for removal of
visibly contaminated soil. EPA will advise the responsible
party whether removal of visibly contaminated soil 1is
appropriate or further soil sampling is required.

D. It should be noted that the Duane Marine site disposal
work plan predate's EPA’s June 6, 1985 CERCLA off-site
disposal policy (requiring an EPA approved disposal site).
This fact was stated to the private party in a letter dated
August 13, 1985 from Margaret Thompson, Assistant Regional
Counsel, EPA Region 11, which informed them that the project
is exempt from compliance with this policy.

3. FUTURE PLANS AND REQOMMENDATIONS:

A. EPA will continue to monitor the Duane Marine Site

during Phase II cleanup operation. A meeting is scheduled

for Tuesday, March 18, 1986, at the site with the responsible
. party to discuss the soil cleanup activity.

B. Private party estimates project completion by March
1986.

FURTHER | ‘ 3//37{&4
FINAL POLREP FORTHCOMING X _ SUBMITTED BY A&’} L/LAA

(TAT) John Ulshoefer, VOSC

Response and Prevention
Branch




